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Site Name: Verona Well Field
Project Number: 1725-012-01-10 0001AL
Vehicle: SSP&A

SSID: 0551

EPA CERCLA ID: MID980793806

RPM: Kelly Poulos

Work Completed and arising issues (April 1 through April 30, 2021):

During this period, SSP&A continued working on backward compatibility for water-level analysis at the site,
including the AddWell capability and set up project file for water-level mapping. Finally, SSP&A worked on

the monthly report and setup and addition of documents to Endnote.

Remaining Funding (February 11, 2020 through April 30, 2021)

Obligated Funds $100,000.00
Funds Used $10,051.44
Remaining Funds $89,948.56

Non-obligated Funds Remaining $153,695.00

Forecasts of any potential new tasks:

None

Anticipated Delays or Issues affecting completion of tasks:

None

Task Status Table

. Estimated Variation in effort
Percent completion . . .
. needed to complete task Remaining obligated
Task # | (estimate of work done .
e L o (compared to approved Quote funding
09/29/2020)

2.1 2% None
2.2 None
2.3 None
2.5 None
TOTAL 4% None $89,948.56




May 15, 2021

Page 34

Deliverable Schedule Table (February 11, 2020 through April 30, 2021)

Task # Name of Deliverable Input Received Completion Date

Mapping Hydraulic 2/16/2021: Site documents received for review from EPA

2.1 Gradients 3/23/2021: Project Kickoff call (EPA&SSP&A) TBD

2.2 Optimizing Groundwater Monitoring TBD
Network

23 Evaluating Remedy Effectiveness and TBD
Remedial Progress

2.5 Review and Comment on Site Reports 3/23/2021: received annual monitoring report TBD

3 Status Reporting (Monthly) 15" of the month
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Monthly Administrative Status (February 11, 2020 through April 30, 2021):

Date last invoices
submitted:

Date last payment
received:

Status of Funding or
Requests for Quotes

Other Administrative
Comments

Status of Contract
Modifications

P0010 03/10/2021
Funding approved (obligated)
0001AL Verona Wells $253,695 ($100,000)
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